COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/04/2008

ESTIMATE SUMMARY 09:10:19
CONTID: C16548 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16548-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: DAYS TIME ALLOW: INCENTIVE/DISINCENTI
SH 78 BRIDGE REPAIR-PERMANENT PERCENT TIME: ORIG TIME ALLOW: INCENTIVE/DISINCENTI
PROJECT NO: C 078A-007
SH 78 BRIDGE REPAIR-PERMANENT
NAME OF ROAD: 078A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 04/04/2008 DATE TIME STARTED 09/26/2007
9002 N. MOORE RD. DATE LET 09/07/2007 DATE WORK BEGAN  09/26/2007
DATE AWARDED 09/07/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/26/2007 DATE ACCEPTED
LITTLETON Cco 80125 303-791-5642 DATE NOTICE TO PROCEED 09/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,258,409.92 PARTICIPATING $ 1,000.00 $ 0.00
AWARD PROJECT AMT: S 1,986,483.38 NON-PARTICIPATING 1,708,327.80 96,875.64
PERCENT COMPLETE: 75.69% TOTAL EARNINGS 1,709,327.80 96,875.64
FUNDS AVAILABLE: $ 549,082.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,709,327.80 96,875.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,797.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,679,530.55 96,875.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,679,530.55 96,875.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96,875.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033  REMOVAL OF PIPE 4.000 1.000
EACH 3.000 5,100.00
1,700.00000 4.000 6,800.00
0010 202-00090  REMOVAL OF DELINEATOR 4.000 4.000
EACH 0.000 0.00
10.00000 4.000 40.00
0015 202-00220  REMOVAL OF ASPHALT MAT 2,700.000 1,625.000
sy 0.000 0.00
3.75000 1,625.000 6,093.75
0020 202-01000  *REMOVAL OF FENCE 768.000 480.000
LF 288.000 691.20
2.40000 768.000 1,843.20
0025 202-01130 REMOVAL OF GUARDRAIL TYPE 3 824.000 100.000
LF 724.000 2,715.00
3.75000 824.000 3,090.00
0030 202-01300  REMOVAL OF END ANCHORAGE 3.000 0.000
EACH 1.000 161.00
161.00000 1.000 161.00
0035 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,000.000 0.000
cy 1,000.000 9,600.00
9.60000 1,000.000 9,600.00
0040 203-00062  EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,545.000 417.370
cy 0.000 0.00
26.60000 417.370 11,102.04
0045 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
293.00000 0.000 0.00
0050 403-34741  *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 737.000 276.710
TON 0.000 0.00
117.00000 276.710 32,375.07
0055 411-10255  *EMULSIFIED ASPHALT (SLOW-SETTING) 45.000 0.000
GAL 0.000 0.00

19.00000 0.000 0.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 506-00000 RIPRAP (24 INCH) 140.000 0.000
cy 0.000 0.00
78.00000 0.000 0.00
0065 506-00000 RIPRAP (SLOPE PROTECTION) 864.000 605.000
cY 259.000 15,281.00
59.00000 864.000 50,976.00
0070 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 462.500 0.000
LF 407.000 6,512.00
16.00000 407.000 6,512.00
0075 606-02003 END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 3.000 6,270.00
2,090.00000 3.000 6,270.00
0080 607-00005 *END POST 8.000 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0085 607-00010 *CORNER AND LINE BRACE POST 14.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0090 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,076.000 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0095 607-60116 *16 FOOT GATE 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0100 612-00001 DELINEATOR (TYPE I) 4.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0105 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0110 614-80385 RUMBLE STRIP 1,400.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT : C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 621-00425 *DETOUR 0.690 0.690
L S 0.000 0.00
269,000.00000 0.690 185,610.00
0120 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
L S 0.100 2,800.00
28,000.00000 1.000 28,000.00
0125 626-00000 *MOBILIZATION 1.000 0.965
L S 0.000 0.00
186,500.00000 0.965 179,972.50
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
6,200.00000 0.000 0.00
0135 627-00005 *EPOXY PAVEMENT MARKING 10.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0140 630-00000 *FLAGGING 2,000.000 722.000
HOUR 70.000 1,330.00
19.00000 792.000 15,048.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 131.000 81.000
DAY 50.000 2,500.00
50.00000 131.000 6,550.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 61.000
DAY 6.000 2,310.00
385.00000 67.000 25,795.00
0155 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 1.600 377.60
236.00000 3.600 849.60
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 23.60
29.50000 1.800 53.10
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 6.000
EACH 4.800 112.80
23.50000 10.800 253.80
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 14.000
EACH 11.200 397.60
35.50000 25.200 894.60
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 1.000
EACH 0.800 30.24
37.80000 1.800 68.04
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,720.00
5,900.00000 1.800 10,620.00
0185 630-80360 *DRUM CHANNELIZING DEVICE 46.000 23.000
EACH 18.400 772.80
42.00000 41.400 1,738.80
0190 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 1.600 76.80
48.00000 3.600 172.80
0195 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 100.000
LF 80.000 3,280.00
41.00000 180.000 7,380.00
0200 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70014 F/A INCENTIVE /DISINCENTIVE (EARLY COMPLETION) 100,000.000 65,000.000
FA 0.000 0.00
1.00000 65,000.000 65,000.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 900-00014 ADDED ITEM (LUMP SUM)/ COST OF VECP BRIDGE ITEMS 1.000 1.000
LS 0.000 0.00
878,228.78000 1.000 878,228.78
0425 900-00014 ADDED ITEM (LUMP SUM)/ VECP DESIGN ENGINEERING COSTS 1.000 1.000
LS 0.000 0.00
78,280.00000 1.000 78,280.00
0430 900-00014 ADDED ITEM (LUMP SUM)/ CONTRACTOR COST SAVINGS 0.000 0.000
LS 0.000 0.00
26,185.07000 0.000 0.00
0435 630-80380 TRAFFIC CONE TRAFFIC CONES NEEDED FOR ONE LANING THE 50.000 25.000
PROJECT.
EACH 20.000 264.00
13.20000 45.000 594.00
0440 700-70100 F/A RELOCATE RELOCATE PRIVATE PROPETY TO TEMPORARY 9,026.690 9,026.690
STORAGE .
FA 0.000 0.00
1.00000 9,026.690 9,026.69
CAT 0200 CURRENT AMT $ 2,045,397.67 $ 65,325.64 % 1,628,998.77
CAT NO0201 ENVIRONMENTAL
0235 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 506.000 0.000
cy 0.000 0.00
9.60000 0.000 0.00
0240 203-01510 BACKHOE 100.000 40.000
HOUR 60.000 10,200.00
170.00000 100.000 17,000.00
0245 203-01550 DOZING 100.000 0.000
HOUR 20.000 3,300.00
165.00000 20.000 3,300.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ENVIRONMENTAL
0250 203-01582 TRUCK (DUMP) 100.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0255 203-01594 COMBINATION LOADER 100.000 40.000
HOUR 0.000 0.00
95.00000 40.000 3,800.00
0260 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00
36.00000 0.000 0.00
0265 208-00002 *EROSION LOG (12 INCH) 440.000 440.000
LF 0.000 0.00
6.00000 440.000 2,640.00
0270 208-00011 *EROSION BALES (WEED FREE) 50.000 25.000
EACH 0.000 0.00
17.00000 25.000 425.00
0275 208-00020 *SILT FENCE 1,400.000 318.000
LF 0.000 0.00
3.50000 318.000 1,113.00
0280 208-00030 SEDIMENT BASIN 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0285 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0290 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0295 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 1.000 14,000.00
14,000.00000 1.000 14,000.00
0300 208-00205 EROSION CONTROL SUPERVISOR 100.000 70.000
HOUR 10.000 800.00
80.00000 80.000 6,400.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ENVIRONMENTAL

0305 210-02900 RELAY RIPRAP 230.000 100.000
cy 130.000 3,250.00
25.00000 230.000 5,750.00
0310 212-00006 *SEEDING (NATIVE) 0.860 0.000
ACRE 0.000 0.00
945.00000 0.000 0.00
0315 212-00006 *SEEDING (NATIVE) (UPLAND) 6.000 0.000
ACRE 0.000 0.00
588.00000 0.000 0.00
0320 212-00032 *SOIL CONDITIONING 6.860 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0325 213-00002 *MULCHING (WEED FREE HAY) 6.860 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0330 213-00061 *MULCH TACKIFIER 1,372.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0335 213-00700 LANDSCAPE BOULDER 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0340 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0345 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
4.75000 0.000 0.00
0350 214-01025 *DORMANT LOG CUTTING 6.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0355 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 637.000 0.000
sy 0.000 0.00

2.35000 0.000 0.00
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PCN: 16548-BID ESTIMATE RUN 04/04/2008
PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ENVIRONMENTAL
0360 506-00000 RIPRAP (RIVER ROCK) 0.000 0.000
cy 0.000 0.00
48.00000 0.000 0.00
0365 601-03000 CONCRETE CLASS D 0.000 0.000
cYy 0.000 0.00
1,230.00000 0.000 0.00
0370 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.71000 0.000 0.00
0375 607-11525 *FENCE (PLASTIC) 800.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0380 700-70050 F/A REMOVAL OF DEBRIS 20,000.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
0385 700-70380 F/A EROSION CONTROL 10,000.000 9,901.030
F A 0.000 0.00
1.00000 9,901.030 9,901.03
CAT 0201 CURRENT AMT § 212,012.25 $ 31,550.0058 79,329.03
CAT NO0300 STRUCTURES
0390 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00
10.60000 0.000 0.00
0395 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cy 0.000 0.00
57.00000 0.000 0.00
0400 601-03030 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000
cYy 0.000 0.00
251.00000 0.000 0.00
0405 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.71000 0.000 0.00
CAT 0300 CURRENT AMT $ 0.00 $ 0.00$ 0.00
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PROJECT: C 078A-007 ESTIMATE NO: 0005 09:10:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00s 1,000.00
PROJECT TOTAL CURRENT AMT $ 2,258,409.92 $ 96,875.64 $ 1,709,327.80



